FORM DPW-CIA 2/05 STATE OF HAWAlI l'-
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  March 2015

Date: April 29, 2015

CONTRACTOR: Allied Pacific Builders, Inc.
ADDRESS: 94-260 Pupuole Street Contract No. 63048 [v]

City, State ZIP:  Waipahu, Hi 86797 DAGS Job No. 12-21-7480

PROJECT TITLE: Kapuaiwa Building - Windows, Doors, Roofing and Air Conditionlng Improvements

CONTRACT )sE /
| COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,906,244.00 ety
I/] PAYROLL AFFIDA\
MO 15 I NUMBER
[ =] PROJEGT NAME AND I.OCATION [+wf] ALL SIGNATURES
CHANGE ORDERS
Total § -
Adjusted Contract Amount ] 1,906,244.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 2786% 9§ 531,043.00 #DIVIOI $ - ¥ 531,043.00
Retained REDUCED[ ] $ 49,024.00 S - $ 49,024.00
Amount Subject to Payment 3 482,019.00 $ - $ 482,019.00
Payments to Date 3 - $ - 3 -
Payments Now Due $  482,019.00 $ - $ 482,019.00
Payment No. FINALJ[ ] 1
Remarks: For projects alrsady Accepted and/or
M.mmmmcmam-m FOR OFFICE USE DNLY smﬂ'mmmmmmwmrﬂmwvm
I 1Project Acceptance Dats have been made to this request; and lzast B0% of our workforce resides in Hawoil,
[ ] Project Completion Date As a preferred contractor, | have submitted all apprenticeship approval
forms.
1. Computed and Checked by
MAY 18 2015
674“““’ ,‘F-yé/u-rﬁ_
" Project kspecior o Englneer i Dl

N Allied Paclfﬁ Builders, Inc.

£l Q MAY 18 2005 — |
""C""ff{. —:r/‘""‘_"“""J"" T {m ('(L[/&

William Abcar, President 5/08/15

§. Approved: Sranch Chief or District Enginesr Date: By signature / Title: Date
The Public Works Administralor certifies that change ordars have been [ssued and lhe work parformed

Q,,,, e AT MAY 1 82015

/m-mmw«ummumr Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2015

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 63048
PROJECT TITLE: Kapuaiwa Building - Windows, Doors, Roofing and AirC  DAGS Job No.: 12-21-7490
A
w CONTRACT
S LICENSE 1 NTRACT| COMPL | RETN AMOUNT
O |PRIME CONTRACTOR |(TRADE I_Q_Q_ AMOUNT| TODATE| CMPL % RETAINED
Allied Pacific Builders, Inc.  |Genaral Contractor BC-23848 $4589,007 $81,581] 16.68% 5% $4,078|A

[ EIR TR TR VIN ] IEEENEEENEESEESEESSEEEEEESEERSEASEEEENSEERES EEEEEEREEEE
EEEEEEEREEESEEEN LI LR LN RN LR LA LR R R R R R TP RIRRIN DI SEEEEEEEEE
UuB-

CONTRACT,

LICENSE BASIC SUB-CONTRACT| COMPL. RETN| AMOUNT

|| SUBCONTRACTOR TRADE &9_ AMOUNT| TO DATE| CMPL % RETAINED
|Demod08 Hazmat Remediation BC-22075 $22,870 $0| 0.00% 10% $0
|Island Landscaping Landscaping C-8952 $20,445 $0| 000%| 10% $C
ISimmons Steel Reinforcement C-25707 $5,000 so] o0o00%] 0% $0

A Legacy Construction Site Work/Concrete ABC-33227 $15,610 so| ooo%] 10% 50
Statewide GC & Construction [DrywallPlaster BC-25436 $20,000 $5,000] 1867%| 10% $500
Mutual Welding Stael Fabrication C-440 $24,950 so] ooo%| 10% $0

T. Taketa Sheeimetal Sheetmetal/Fiashing C-5343/9388 $16,750| $0| 0.00%| 10% $0

PIC Hawaii Roofing BC-30137 $95,720 s0] 000%| 10% $0
Diamond Glass Windows/Glazing C-31183 $655,468 $71,570] 1082% 10% $7,157
Akira Yamamoto Painting C-04870 $98,415 $3,488) 355%| 10% $348
Acutron Firestopping C-208675 $820 $0| 000%] 10% 50
Control Tech |DBE Control Wiring C-22484 58,500 so| o0.00%] 10% $0
Honeywell IbDC Controls $21,424 $9,500] 44.34%] 10% $050
Kawakami Electric Electrical C-9468 $18,000 $16,000] 100.00%| 10% 51.800
AMCO Glass Tinting Window Films C-17543 $24,385 $0] 000%]| 0% 50

H 5 | Mechanical Air Conditioning BC-24578 $348.880] $341,903] saoo%| 10% $34,190
#DIV/O| 10% $0

#DIvio| 10% $0

Total Retained from Subs $1,417,237| $440.482 $44,945|8
$1,908,244]  $531,043
MmN BEEAASEA RS EEEA A RAUANNNANSaNSaNE SRS S RmREREEARAERESSANSSNEaNmSRSSSSASSARARRARSSEEENEASSAEANANNSNSANSRNINSSNSSPEAEANNANENAE]
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $49,024|
| certify that the above retentions are correct for this request.
Checked/Verified by:

m /\ Allied/Pacific Builders, Inc.

Name of Co
[
illiam A. Alicar, President 5/08/15
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthiy Estimate Sheet

AL

Initial - Project Inspector or Enginear



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: KAPUAIWA BUILDING - WINDOWS, DOORS, ROOFING, AND A/C
IMPROVEMENTS
BILLING MONTH: March-15 DAGS JOB NO.: 1 2-21-7490 CONTRACT NO.: 63048

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1

Suffix Fund Symbol ount Ea Retainage Amount Due
01 B12-812M $531,0432.00 $49,024.00 $482,019.00
Totals: $531,043.00 $49,024.00 $482,019.00
Change Order Payment Suffix: 2
Suffix Fund Symbol ou d Retaipage Amount Due
02 B12-812M $0.00 %0.00 $0.00
Totals:
Grand Total: $531,043.00 $49,024.00 $482,019.00

? e o $719/ts”
Verified By

DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 28267800

Cost Code 3A1

Voucher No. S2AAG N
Y/ MAY 22 2015

Verified By



